SAS Superstructure Rundate 19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:22PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 147 Const Calendar Day: 385 Date: 28-Sep-2010 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 06:30am  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 24-Jan-11 Status: Approved
Weather
Temperature 7 AM 70 - 80 12PM 80-90 4PM 70-80
Precipitation 0.00" Condition Sunny.

Working Day If no, explain:

Diary: Dispute
Work description.

[]

- Due to the transgressions yesterday evening | was onsite at the beginning of the shift to assess the
condition of the prep work. Brian Boal and Bob Brignano accepted the condition of the concrete surface
late in the afternoon yesterday. | informed ABF superintendent Scott Smith that the surface was
acceptable based on the Brian and Bob's evaluation. However | informed him that grease needed to be
applied to the Macalloy rods for corrosion protection.

Apparently there was some confusion yesterday regarding this requirement. Prior to the placement of the
North W2W Hinge K pipe beam assembly | approved the condition of the Macalloy rods. | did have ABF
laborers clean a few additional areas on the concrete prior to erection. | discussed the expectations with
ABF superintendent Scott Smith for the concrete surface and Macalloy rods so that there was no
confusion. | recommended cleaning the concrete surface with a powerwasher or grinder sanding blade to
increase the quality of the concrete surface since using a wire brush isn't the best method to clean the
debris from the surface.

| explained to Scott and ABF engineer Zach Lauria the importance of achieving a proper bond between the
concrete and grout. The quality of cleaning concrete surface for the North W2W Hinge K pipe beam
assembly was marginal. However it was cleaned and the shear keys in the concrete and the grid pattern
etched in the base plate of the Hinge K pipe beam assembly should provide enough shear resistance.

After the first Hinge K pipe beam erection was completed at noon the ABF ironworkers and laborers
prepared for the South W2W Hinge K pipe beam erection. | monitored the work until 4:30pm to help
facilitate the crew so that the pipe beam could be erected without delay. Overall the erection of the North
W2W Hinge K pipe beam was successful with no major issues to my knowledge during the operation.

- See Lalit's diary for ABFs labor, equipment, and operations related to the North W2W Hinge K pipe beam
assembly erection.

04-0120F4 Bid Item: 048 0-W2C-CLO.048 W2 Cap Closure Bar reinforcing steel (bridge)
REGIONAL STEEL CORP.

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: REGIONAL STEEL CORP.
Ironworker GEN LANCE GAIGE 1.00 0.00 0.00 1.00 []

Di ary: Dispute
048
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 147  Date: 28-Sep-2010 Tuesday

Work description. 0-W2C-CLO.048 L]

- Was onsite to assess the condition of the lower bikepath pedestal blockouts located on the south end of
the W2 cap beam. ABF project manager Jim Davidson called for a field meeting with myself and Lance to
address the issue of the rebar at both pedestals. | basically informed Jim and Lance that due to the
suspect conditions of the rebar that an RFI needed to be written so TY-Lin could analyze the situation.

Attachment

el e

ABF ironworkers had to use comealongs to carefully guide the pipe Four cracks were observed at the concrete face prior to the North
beam assembly over the Macalloy rods without damaging the rod W2W Hinge K pipe beam assembly erection.
threads.
o |
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ABF in the process of positioning the North W2W Hinge K pipe beam ABF ironworkers trying to remove a PVC guide pipe in the lower north

assembly over the Macalloy rods embedded in the concrete at the W2 corner. The whole assembly had to be pushed back in order to remove
cap beam. the PVC pipe.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Bruce, Matt Diary #: 147  Date: 28-Sep-2010 Tuesday

A check was made to see if any of the Macalloy rod threads were
damaged during erection. No damage was seen.

Continuing to pull the pipe beam assembly closer to W2. It appeared
that the grease on the rods assisted the ironworkers pulling the pipe
beam.

The first Hinge K pipe beam assembly erection was completed at noon. Rust seen on the threads of a Macalloy rod, overall the rods appeared
to be in good shape with no or minimal rust.

ABF ironworkers and laborers applying grease to the exposed portions ABF in the process of positioning the North W2W Hinge K pipe beam
of the Macalloy rods along the entire length of the rod. assembly over the Macalloy rods embedded in the concrete at the W2
cap beam.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Bruce, Matt

Diary #: 147  Date: 28-Sep-2010 Tuesday

Concrete surface for the North W2W Hinge K that was cleaned by
ABF laborers yesterday afternoon with a wire brush.

ABF beginning to position the North W2W Hinge K pipe beam
assembly over the Macalloy rods embedded in the concrete at the W2
cap beam.
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The Macalloy rods were mistakenly cleaned yesterday after the Denso
tape and paste was removed. The rods needed to be greased for
corrosion protection

Erection of the North W2W Hinge K pipe beam assembly began at

9:30am after the concrete surface and Macalloy prep work was
completed.
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